# Stock sync history scan: daily progress

Generated Friday 16 October 2026, 17:55 Dubai time, automatically at the end of the scheduled run. Mode: dry. Call cap this run: 9000. Prepared for Tarun Shukla.

## Status today

**COMPLETE: all sales orders examined and credit notes scanned. Plan is ready for review.**

## Where the scan stands

| Measure | Value |
|---|---|
| Sales orders that need history repair (total found) | 7,589 |
| Examined so far (all days together) | 7,536  (99.3%) |
| Examined today | 1 |
| Still to examine | 53 |
| Zoho API calls used today | 67 |
| Average sales orders per day so far | 625 |
| Estimated days of scanning left | 1 |
| Credit note scan | done |

## What the plan contains so far (nothing has been changed in Zoho)

| Item | Count |
|---|---|
| Sales orders with shipments to create | 7,514 |
| Packages + shipments to create | 8,499 |
| Shipment line rows | 14,494 |
| Sales returns to create (item credit notes) | 101 |
| Sales orders set aside for a human to check | 0 |
| Credit note lines set aside | 1,692 |

## Day by day

| Date | Outcome | Examined that day | Cumulative | Remaining | Calls used |
|---|---|---|---|---|---|
| 2026-10-03 | ok | 31 | 7,455 | 0 | 73 |
| 2026-10-04 | ok | 0 | 7,455 | 0 | 42 |
| 2026-10-05 | ok | 36 | 7,491 | 0 | 80 |
| 2026-10-06 | ok | 41 | 7,532 | 0 | 85 |
| 2026-10-07 | ok | 2 | 7,534 | -2 | 171 |
| 2026-10-08 | failure | 0 | 7,534 | -2 | 0 |
| 2026-10-09 | ok | 1 | 7,535 | 53 | 66 |
| 2026-10-10 | ok | 0 | 7,535 | 53 | 65 |
| 2026-10-11 | ok | 0 | 7,535 | 53 | 65 |
| 2026-10-12 | ok | 0 | 7,535 | 53 | 65 |
| 2026-10-13 | ok | 0 | 7,535 | 53 | 65 |

| Date | Outcome | Examined that day | Cumulative | Remaining | Calls used |
|---|---|---|---|---|---|
| 2026-10-14 | ok | 0 | 7,535 | 53 | 65 |
| 2026-10-15 | ok | 0 | 7,535 | 53 | 65 |
| 2026-10-16 | ok | 1 | 7,536 | 53 | 67 |

## What happens next

- The dry scan is complete. Backfill_Plan.xlsx is attached to this run in GitHub Actions (artifact 'backfill-out').
- Next: Tarun and accounts review the 'Skipped, needs human' sheet (about 20 minutes), then management approves the live run.
- Claude prepares the management presentation from these final numbers.
- The daily scheduled run keeps going but does almost nothing now (about 40 calls a day); it will be switched off after go live.

GitHub run: https://github.com/taarunn99/lapiz-assistant/actions/runs/38911464316