

# Stock sync history scan: daily progress

Generated Tuesday 06 October 2026, 19:53 Dubai time, automatically at the end of the scheduled run. Mode: dry. Call cap this run: 9000. Prepared for Tarun Shukla.

## Status today

**COMPLETE:** all sales orders examined and credit notes scanned. Plan is ready for review.

## Where the scan stands

| Measure                                             | Value          |
|-----------------------------------------------------|----------------|
| Sales orders that need history repair (total found) | 7,532          |
| Examined so far (all days together)                 | 7,532 (100.0%) |
| Examined today                                      | 41             |
| Still to examine                                    | 0              |
| Zoho API calls used today                           | 85             |
| Average sales orders per day so far                 | 833            |
| Estimated days of scanning left                     | 0              |
| Credit note scan                                    | done           |

## What the plan contains so far (nothing has been changed in Zoho)

| Item                                        | Count  |
|---------------------------------------------|--------|
| Sales orders with shipments to create       | 7,511  |
| Packages + shipments to create              | 8,496  |
| Shipment line rows                          | 14,490 |
| Sales returns to create (item credit notes) | 101    |
| Sales orders set aside for a human to check | 0      |
| Credit note lines set aside                 | 1,692  |

## Day by day

| Date       | Outcome | Examined that day | Cumulative | Remaining | Calls used |
|------------|---------|-------------------|------------|-----------|------------|
| 2026-09-26 | ok      | 7,230             | 7,230      | 34        | 9,000      |
| 2026-09-27 | ok      | 0                 | 7,269      | 0         | 41         |
| 2026-09-28 | ok      | 24                | 7,293      | 0         | 67         |
| 2026-09-29 | ok      | 36                | 7,329      | 0         | 80         |
| 2026-09-30 | ok      | 24                | 7,353      | 0         | 65         |
| 2026-10-01 | ok      | 37                | 7,390      | 0         | 78         |
| 2026-10-02 | ok      | 34                | 7,424      | 0         | 78         |
| 2026-10-03 | ok      | 31                | 7,455      | 0         | 73         |
| 2026-10-04 | ok      | 0                 | 7,455      | 0         | 42         |
| 2026-10-05 | ok      | 36                | 7,491      | 0         | 80         |
| 2026-10-06 | ok      | 41                | 7,532      | 0         | 85         |

## What happens next

- The dry scan is complete. Backfill\_Plan.xlsx is attached to this run in GitHub Actions (artifact 'backfill-out').
- Next: Tarun and accounts review the 'Skipped, needs human' sheet (about 20 minutes), then management approves the live run.
- Claude prepares the management presentation from these final numbers.
- The daily scheduled run keeps going but does almost nothing now (about 40 calls a day); it will be switched off after go live.

GitHub run: <https://github.com/taarunn99/lapiz-assistant/actions/runs/37490983454>